

HARVEST LANDSCAPE SCHEDULE

July 4, 2022 — July 8, 2022

HARVEST LANDSCAPE WILL PERFORM MAINTENANCE
AT BUILDINGS LISTED BELOW:

DAY	BUILDINGS
MONDAY*	No Maintenance (Holiday)
TUESDAY	218, 219, 519 – 526
WEDNESDAY*	220 – 222, 613 – 615 & 1121 – 1125
THURSDAY	223, 224, 1011 – 1018
FRIDAY*	1311 – 1320

THE SIX-WEEK CYCLE REGULAR MAINTENANCE WILL BE PERFORMED AT THE BUILDINGS ABOVE. THIS INCLUDES: WEEDING, TRIMMING OF BUSHES, AND ADJACENT PERIMETER WALL (IF APPLICABLE). LEAVES ARE LEFT AS MULCH DURING THE HEAT OF SUMMER AND AUTUMN AND WILL BE MOVED YEARLY DURING WINTER.

***MONUMENT AREAS INCLUDE: MAIN RECREATION AREA, ATLANTA GATE, AND INDY GATE (3X A WEEK).**

WEED PREVENTION CHEMICAL APPLICATION WILL OCCUR AT THE
FOLLOWING PHASES THIS WEEK:

DAY	LOCATION
MONDAY	No Application
TUESDAY	Asphalt Throughout
WEDNESDAY	Asphalt Throughout
THURSDAY	Asphalt Throughout
FRIDAY	No Application

PLANTERS, AND HARDSCAPE AREAS (sidewalks, parking lots & turf) WILL RECEIVE “SPOT SPRAY”

This schedule is subject to change depending on weather, etc.

Thank you,

Management